

ANNUAL PROCUREMENT PALN FOR THE YEAR (2019 - 2020)
(Under Rule 8 of the Punjab Procurement Rules 2014)

Name of the Procuring Agency: Punjab Safe City Authority

Sr. N	Procure Name	Procure Descripti	Quantity (where applicable)	Scope of work	Procurem Type	Procurem Category	Funds (Rupees in Millions)	Source of Funds	Estimat cost (Rupees in Millions)	Procure Method	Procure Procedu	Tentativ Timings of Procure	Tentativ Date of Procure Advertis	Tentativ Date of Evaluati Report Announ	Tentativ Date of Contact Award	Tentativ Delivery Schedul	Tentativ Date of Comple	Remark
1	Procure of Headsets	Procure of Headsets	-	Procuremen of Headsets	Goods	Local	2884	ADP	3.8	Tender	Single Stage Two Envelop	1st Quarter	01 Jul 2019	22 Jul 2019	31 Jul 2019	01 Aug 2019	02 Aug 2019	
2	Procure of Tyres	Procure of Tyres	-	Procuremen of Tyres	Goods	Local	2884	ADP	1.5	Tender	Single Stage Two Envelop	1st Quarter	01 Jul 2019	17 Jul 2019	29 Jul 2019	30 Jul 2019	31 Jul 2019	
3	Procure & Installati Of Count Down Traffic Timers	Procure & Installati Of Count Down Traffic Timers	-	Procuremen & Installation Of Count Down Traffic T	Goods	Local	2884	ADP	2.5	Tender	Single Stage Two Envelop	1st Quarter	02 Jul 2019	19 Jul 2019	29 Jul 2019	30 Jul 2019	31 Jul 2019	

4	Gennerat Mainten Services	Gennerat Mainten Services	-	Gennerator Maintenanc Services	Services	Local	2884	ADP	2	Tender	Single Stage Two Envelop	1st Quarter	01 Aug 2019	19 Aug 2019	29 Aug 2019	30 Aug 2019	06 Sep 2019
5	Civil Work Required for undergro laying of 11 KvA Electric Cable Under the Railway Track Near Shair Pao Bridge	Civil Work Required for undergro laying of 11 KvA Electric Cable Under the Railway Track Near Shair Pao Bridge	-	Civil Work Required for undergroun laying of 11 K	Works	Local	2884	ADP	1.5	Tender	Single Stage Two Envelop	1st Quarter	29 Jul 2019	19 Aug 2019	30 Aug 2019	04 Sep 2019	19 Sep 2019
6	Procure of RFID Card Printer Films & Ribbons	Procure of RFID Card Printer Films & Ribbons	-	Procuremen of RFID Card Printer Films & Ribbons	Goods	Local	2884	ADP	5	Tender	Single Stage Two Envelop	1st Quarter	01 Aug 2019	21 Aug 2019	30 Aug 2019	05 Sep 2019	17 Sep 2019
7	Procure of Miscella items for Day Care	Procure of Miscella items for Day Care	-	Procuremen of Miscellaneo items for Day Care	Goods	Local	2884	ADP	8	Tender	Single Stage Two Envelop	1st Quarter	26 Aug 2019	17 Sep 2019	30 Sep 2019	18 Oct 2019	30 Oct 2019

	Centre	Centre															
8	Marking/ of field sites	Marking/ of field sites	-	Marking/Br of field sites	Services	Local	2884	ADP	5	Tender	Single Stage Two Envelop	1st Quarter	02 Sep 2019	18 Sep 2019	29 Oct 2019	14 Nov 2019	28 Nov 2019
9	Operatio & Mainten	Operatio & Mainten	-	Operation & Maintenanc	Services	Local	2884	ADP	95	Tender	Single Stage Two Envelop	1st Quarter	19 Sep 2019	07 Oct 2019	21 Oct 2019	28 Oct 2019	29 Nov 2019
10	Hi Tea/ Lunch & Kitchen Items	Hi Tea/ Lunch & Kitchen Items	-	Hi Tea/ Lunch & Kitchen Items	Services	Local	2884	ADP	8	Tender	Single Stage Two Envelop	1st Quarter	02 Sep 2019	16 Sep 2019	26 Sep 2019	28 Nov 2019	29 Nov 2019
11	Stationer	Stationer	-	Stationery	Goods	Local	2884	ADP	5	Tender	Single Stage Two Envelop	2nd Quarter	01 Nov 2019	15 Nov 2019	17 Dec 2019	27 Dec 2019	30 Dec 2019
12	Procure & Installati Of Speed Tables	Procure & Installati Of Speed Tables	-	Procuremen & Installation Of Speed Tables	Goods	Local	2884	ADP	7	Tender	Single Stage Two Envelop	1st Quarter	02 Jul 2019	17 Jul 2019	26 Jul 2019	27 Jul 2019	18 Sep 2019
13	Event manage	Event manage	-	Event manageme	Works	Local	2884	ADP	3	Tender	Single Stage Two Envelop	2nd Quarter	01 Oct 2019	18 Oct 2019	29 Oct 2019	04 Dec 2019	12 Dec 2019
14	Misellan Items	Misellan Items	-	Misellaneou Items	Goods	Local	2884	ADP	14	Tender	Single Stage Two Envelop	2nd Quarter	01 Nov 2019	19 Nov 2019	03 Dec 2019	12 Dec 2019	19 Dec 2019

15	Souvenir for Guests	Souvenir for Guests	-	Souvenir for Guests	Goods	Local	2884	ADP	5	Tender	Single Stage Two Envelop	2nd Quarter	01 Nov 2019	21 Nov 2019	26 Dec 2019	27 Dec 2019	30 Dec 2019
16	Hiring of Mess Contract services for PPIC3 Mess	Hiring of Mess Contract services for PPIC3 Mess	-	Hiring of Mess Contractor services for PPIC3 Mess	Services	Local	2884	ADP	0	Tender	Single Stage Two Envelop	2nd Quarter	07 Nov 2019	21 Nov 2019	02 Dec 2019	13 Dec 2019	27 Dec 2019
17	Procure For Digital Video Disk	Procure For Digital Video Disk	-	Procurement For Digital Video Disk	Goods	Local	2884	ADP	1	Tender	Single Stage Two Envelop	2nd Quarter	12 Nov 2019	28 Nov 2019	12 Dec 2019	20 Dec 2019	23 Dec 2019
18	Heath Insuranc	Heath Insuranc	-	Heath Insurance	Services	Local	2884	ADP	39	Tender	Single Stage Two Envelop	3rd Quarter	01 Jan 2020	17 Jan 2020	29 Jan 2020	07 Feb 2020	12 Feb 2020
19	Printer & Toners	Printer & Toners	-	Printer & Toners	Goods	Local	2884	ADP	10	Tender	Single Stage Two Envelop	3rd Quarter	09 Jan 2020	28 Jan 2020	20 Feb 2020	26 Feb 2020	27 Feb 2020
20	IT Equipme	IT Equipme	-	IT Equipment's	Goods	Local	2884	ADP	10	Tender	Single Stage Two Envelop	3rd Quarter	08 Jan 2020	22 Jan 2020	13 Feb 2020	20 Feb 2020	27 Feb 2020
21	Support Staff Uniform	Support Staff Uniform	-	Support Staff Uniform	Goods	Local	2884	ADP	2	Tender	Single Stage Two Envelop	3rd Quarter	01 Feb 2020	17 Feb 2020	04 Mar 2020	12 Mar 2020	19 Mar 2020

27	of PPIC3 Centre Dera Ghazi Khan	of PPIC3 Centre Dera Ghazi Khan	-	Prequalifica of PPIC3 Centre Dera Ghazi Khan	Works	Internatio	2600	ADP	2600	Tender	Single Stage Two Envelop	4th Quarter	01 Apr 2020	17 Apr 2020	15 May 2020	15 Jun 2020	01 Dec 2020
28	Purchase of Office Equipme for the PPIC3 DG Khan	Purchase of Office Equipme for the PPIC3 DG Khan	-	Purchase of Office Equipments for the PPIC3 DG Kha	Goods	Local	2884	ADP	15	Tender	Single Stage Two Envelop	4th Quarter	01 Apr 2020	20 Apr 2020	14 May 2020	18 May 2020	19 May 2020
29	Purchase of Vehicle for the PMU of PPIC3 DG Khan	Purchase of Vehicle for the PMU of PPIC3 DG Khan	-	Purchase of Vehicle for the PMU of PPIC3 DG Khan	Goods	Local	2884	ADP	30	Tender	Single Stage Two Envelop	4th Quarter	16 Apr 2020	28 Apr 2020	20 May 2020	01 Jun 2020	08 Jun 2020
30	Purchase of Uniform for the PPIC3 Centre DG Khan	Purchase of Uniform for the PPIC3 Centre DG Khan	-	Purchase of Uniform for the PPIC3 Centre DG Khan	Goods	Local	2884	ADP	3	Tender	Single Stage Two Envelop	4th Quarter	01 Apr 2020	16 Apr 2020	27 Apr 2020	13 May 2020	02 Jun 2020

43	Financial for the PPIC3 Centre Rawalpin on PPP Mode (EPC + Financin	Financial for the PPIC3 Centre Rawalpin on PPP Mode (EPC + Financin	-	PQD, RFP, Financial for the PPIC3 Centre Rawalpind	Works	Internatio	20800	ADP	20800	Tender	Single Stage Two Envelop	4th Quarter	01 Apr 2020	17 Apr 2020	02 Jun 2020	24 Dec 2021	31 Dec 2021
44	Purchase of Office Equipme for the PPIC3 Rawalpin PMU Officep for the PPIC3 Rawalpin PMU Office	Purchase of Office Equipme for the PPIC3 Rawalpin PMU Office	-	Purchase of Office Equipments for the PPIC3 Rawalp	Goods	Local	20800	ADP	20	Tender	Single Stage Two Envelop	4th Quarter	16 Apr 2020	04 May 2020	19 May 2020	09 Jun 2020	16 Jun 2020
45	Technical Consulta for the PPIC3 Centre Rawalpin	Technical Consulta for the PPIC3 Centre Rawalpin	-	Technical Consultanc for the PPIC3 Centre Rawalpi	Consultan Services	Local	20800	ADP	100	Three Quotati		4th Quarter	-	-	-	-	-