

ANNUAL PROCUREMENT PALN FOR THE YEAR (2020 - 2021)
(Under Rule 8 of the Punjab Procurement Rules 2014)

Name of the Procuring Agency: Punjab Safe City Authority

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1	Procurement & Installation Of Traffic And Security Surveillance System At Shahdara Chowk	Procurement & Installation Of Traffic And Security Surveillance System At Shahdara Chowk	-	Procurement & Installation Of Traffic And Security	Goods	Local	3.55	Non ADP	3.55	Tender	Single Stage Two Envelope	1st Quarter	01 Jul 2020	23 Jul 2020	01 Aug 2020	31 Aug 2020	01 Jul 2021	
2	Printing of Procurement of Printing Material for PSCA	Printing of Procurement of Printing Material for PSCA	-	Printing of Procurement of Printing Material for P	Services	Local	0.79	Non ADP	0.79	Tender	Single Stage Two Envelope	1st Quarter	01 Jul 2020	25 Jul 2020	04 Aug 2020	02 Aug 2021	03 Aug 2021	
3	E-Challan Color Printing Services	E-Challan Color Printing Services	-	E-Challan Color Printing Services	Services	Local	96.36	Non ADP	96.36	Tender	Single Stage Two Envelope	1st Quarter	01 Jul 2020	25 Jul 2020	05 Aug 2020	02 Aug 2021	04 Aug 2021	
4	Hosting Server/Email Protection Services for PSCA Website and Recruitment Portal	Hosting Server/Email Protection Services for PSCA Website and Recruitment Portal	-	Hosting Server/Email Protection Services for	Services	Local	0.34	Non ADP	0.34	Tender	Single Stage Two Envelope	1st Quarter	01 Jul 2020	25 Jul 2020	05 Aug 2020	03 Aug 2021	04 Aug 2021	
5	Procurement of Network Devices	Procurement of Network Devices	-	Procurement of Network Devices	Goods	Local	8.71	Non ADP	8.71	Tender	Single Stage Two Envelope	1st Quarter	01 Jul 2020	07 Aug 2020	20 Aug 2020	20 Nov 2020	01 Jul 2021	
6	Procurement of Uniform for Police Communication Officers	Procurement of Uniform for Police Communication Officers	-	Procurement of Uniform for Police Communication Of	Goods	Local	6.09	Non ADP	6.09	Tender	Single Stage Two Envelope	1st Quarter	29 Aug 2020	17 Sep 2020	28 Sep 2020	28 Dec 2020	01 Jul 2021	
7	Installation, Restoration & Relocation of PPIC3 Infrastructure	Installation, Restoration & Relocation of PPIC3 Infrastructure	-	Installation, Restoration & Relocation of PPIC3 In	Works	Local	600	ADP	600	Pre-Qualification	Single Stage Two Envelope	1st Quarter	16 Jul 2020	08 Oct 2020	19 Oct 2020	18 Oct 2021	19 Oct 2021	
8	Procurement of Uniform for Support Staff	Procurement of Uniform for Support Staff	-	Procurement of Uniform for Support Staff	Goods	Local	2.03	Non ADP	2.03	Tender	Single Stage Two Envelope	1st Quarter	25 Jul 2020	05 Sep 2020	16 Sep 2020	30 Dec 2020	01 Jul 2021	
9	Petrol for PPIC3 Lahore	Petrol for PPIC3 Lahore	-	Petrol for PPIC3 Lahore	Services	Local	35	Non ADP	35	Direct Contract	Single Stage One Envelope	1st Quarter	29 Aug 2020	08 Sep 2020	19 Sep 2020	17 Sep 2021	18 Sep 2021	
10	Petrol for Safe City Kasur	Petrol for Safe City Kasur	-	Petrol for Safe City Kasur	Services	Local	5	Non ADP	5	Direct Contract	Single Stage One Envelope	1st Quarter	29 Aug 2020	08 Sep 2020	19 Sep 2020	17 Sep 2021	18 Sep 2021	
11	Operation and Maintenance Services for PPIC3 Lahore	Operation and Maintenance Services for PPIC3 Lahore	-	Operation and Maintenance Services for PPIC3 Lahor	Services	Local	360	Non ADP	360	Pre-Qualification	Single Stage Two Envelope	1st Quarter	29 Aug 2020	10 Nov 2020	23 Nov 2020	22 Nov 2021	23 Nov 2021	
12	Furniture Repair & Maintenance	Furniture Repair & Maintenance	-	Furniture Repair & Maintenance	Services	Local	1	Non ADP	1	Tender	Single Stage One Envelope	1st Quarter	29 Aug 2020	30 Sep 2020	12 Oct 2020	11 Oct 2021	12 Oct 2021	
13	Procurement of Bulk SMS	Procurement of Bulk SMS	-	Procurement of Bulk SMS	Services	Local	1.4	Non ADP	1.4	Tender	Single Stage Two Envelope	1st Quarter	29 Aug 2020	30 Sep 2020	17 Oct 2020	16 Oct 2021	17 Oct 2021	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
14	Network Connectivity for Lahore-Kasur Project	Network Connectivity for Lahore-Kasur Project	-	Network Connectivity for Lahore-Kasur Project	Goods	Local	1.5	Non ADP	1.5	Tender	Single Stage Two Envelope	1st Quarter	29 Aug 2020	30 Sep 2020	17 Oct 2020	27 Feb 2021	01 Jul 2021	
15	Procurement of IT Equipment (Laptops, Desktop Computers, Peripherals & Building Access Control & Public Address System etc.)	Procurement of IT Equipment (Laptops, Desktop Computers, Peripherals & Building Access Control & Public Address System etc.)	-	Procurement of IT Equipment (Laptops, Desktop Computers, Peripherals & Building Access Control & Public Address System etc.)	Goods	Local	11	Non ADP	11	Tender	Single Stage Two Envelope	1st Quarter	29 Aug 2020	30 Sep 2020	17 Oct 2020	19 Jan 2021	01 Jul 2021	
16	Procurement of Cellular Services	Procurement of Cellular Services	-	Procurement of Cellular Services	Services	Local	2	Non ADP	2	Tender	Single Stage Two Envelope	1st Quarter	29 Aug 2020	30 Sep 2020	17 Oct 2020	16 Oct 2021	17 Oct 2021	
17	Procurement of RFID Cards including Accessory Printer Films & Ribbons	Procurement of RFID Cards including Accessory Printer Films & Ribbons	-	Procurement of RFID Cards including Accessory Printer Films & Ribbons	Goods	Local	0.15	Non ADP	0.15	Tender	Single Stage Two Envelope	1st Quarter	15 Sep 2020	30 Oct 2020	12 Nov 2020	12 Feb 2021	01 Jul 2021	
18	Restoration of 3rd party Damages of PPIC3 Infrastructure	Restoration of 3rd party Damages of PPIC3 Infrastructure	-	Restoration of 3rd party Damages of PPIC3 Infrastructure	Services	Local	50	Non ADP	50	Tender	Single Stage Two Envelope	1st Quarter	15 Aug 2020	20 Nov 2020	30 Nov 2020	29 Nov 2021	30 Nov 2021	
19	Purchase of Furniture	Purchase of Furniture	-	Purchase of Furniture	Goods	Local	20	Non ADP	20	Tender	Single Stage Two Envelope	1st Quarter	15 Sep 2020	30 Oct 2020	12 Nov 2020	27 Feb 2021	01 Jul 2021	
20	Insurance of Busses	Insurance of Busses	-	Insurance of Busses	Services	Local	1.8	Non ADP	1.8	Tender	Single Stage Two Envelope	1st Quarter	10 Sep 2020	26 Oct 2020	09 Nov 2020	08 Nov 2021	09 Nov 2021	
21	Rental Services for LTE-A Sites	Rental Services for LTE-A Sites	-	Rental Services for LTE-A Sites	Services	Local	172.8	Non ADP	172.8	Pre-Qualified	Single Stage Two Envelope	1st Quarter	30 Sep 2020	15 Dec 2020	31 Dec 2020	30 Dec 2021	31 Dec 2021	
22	Installation of Racks & Partitions	Installation of Racks & Partitions	-	Installation of Racks & Partitions	Goods	Local	2.48	Non ADP	2.48	Tender	Single Stage Two Envelope	1st Quarter	30 Sep 2020	30 Oct 2020	12 Nov 2020	10 Nov 2021	11 Nov 2021	
23	Procurement of Electric Appliances & Headsets, etc	Procurement of Electric Appliances & Headsets, etc	-	Procurement of Electric Appliances & Headsets, etc	Goods	Local	52	Non ADP	52	Tender	Single Stage Two Envelope	1st Quarter	30 Sep 2020	30 Oct 2020	12 Nov 2020	27 Feb 2021	01 Jul 2021	
24	OSP Work on Orange Line	OSP Work on Orange Line	-	OSP Work on Orange Line	Works	Local	191.93	Non ADP	191.93	Pre-Qualified	Single Stage Two Envelope	1st Quarter	15 Sep 2020	30 Nov 2020	12 Dec 2020	01 Jul 2021	15 Jul 2021	
25	Procurement of Souvenirs	Procurement of Souvenirs	-	Procurement of Souvenirs	Goods	Local	1.24	Non ADP	1.24	Tender	Single Stage Two Envelope	1st Quarter	30 Sep 2020	30 Oct 2020	12 Nov 2020	30 Jan 2021	01 Jul 2021	
26	Building Environment / HVAC System	Building Environment / HVAC System	-	Building Environment / HVAC System	Services	Local	2	Non ADP	2	Tender	Single Stage Two Envelope	1st Quarter	30 Sep 2020	30 Oct 2020	12 Nov 2020	11 Nov 2021	12 Nov 2021	
27	Network Connectivity for Safe City Kasur Project	Network Connectivity for Safe City Kasur Project	-	Network Connectivity for Safe City Kasur Project	Goods	Local	1.5	Non ADP	1.5	Tender	Single Stage Two Envelope	1st Quarter	30 Sep 2020	30 Oct 2020	12 Nov 2020	01 Mar 2021	01 Jul 2021	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
28	Poshish, Floor Matting & Miscellaneous Items for Vehicles & Building	Poshish, Floor Matting & Miscellaneous Items for Vehicles & Building	-	Poshish, Floor Matting & Miscellaneous Items for V	Goods	Local	12	Non ADP	12	Tender	Single Stage Two Envelopi	1st Quarter	30 Sep 2020	30 Oct 2020	16 Nov 2020	15 Nov 2021	16 Nov 2021	
29	Network Connectivity for PPIC3 Lahore Project	Network Connectivity for PPIC3 Lahore Project	-	Network Connectivity for PPIC3 Lahore Project	Goods	Local	25.1	Non ADP	25.1	Tender	Single Stage Two Envelopi	1st Quarter	30 Sep 2020	30 Oct 2020	13 Nov 2020	31 Mar 2021	01 Jul 2021	
30	Individual Consultancy for Web Tv	Individual Consultancy for Web Tv	-	Individual Consultants for Web Tv	Consultancy Services	Local	8	Non ADP	8	Three Quotatic		1st Quarter	-	-	-	-	-	
31	Operation & Maintenance for Kasur Safe City Project	Operation & Maintenance for Kasur Safe City Project	-	Operation & Maintenance for Kasur Safe City Proje	Services	Local	51.7	Non ADP	51.7	Tender	Single Stage Two Envelopi	2nd Quarter	05 Oct 2020	11 Nov 2020	23 Nov 2020	22 Nov 2021	23 Nov 2021	
32	Procurement of Stationery, Printing & Miscellaneous Items	Procurement of Stationery, Printing & Miscellaneous Items	-	Procurement of Stationery, Printing & Miscellaneous	Goods	Local	10	Non ADP	10	Tender	Single Stage Two Envelopi	2nd Quarter	20 Oct 2020	30 Nov 2020	15 Dec 2020	31 Mar 2021	01 Jul 2021	
33	Services rendered for the OTDR & Splicing Machine	Services rendered for the OTDR & Splicing Machine	-	Services rendered for the OTDR & Splicing Machine	Goods	Local	12	Non ADP	12	Tender	Single Stage Two Envelopi	2nd Quarter	20 Oct 2020	30 Nov 2020	15 Dec 2020	14 Dec 2021	15 Dec 2021	
34	Mechanical Maintenance	Mechanical Maintenance	-	Mechanical Maintenance	Services	Local	2	Non ADP	2	Tender	Single Stage Two Envelopi	2nd Quarter	20 Oct 2020	30 Nov 2020	15 Dec 2020	14 Dec 2021	15 Dec 2021	
35	Provision of services rendered for the Crane Services	Provision of services rendered for the Crane Services	-	Provision of services rendered for the Crane Servi	Services	Local	3	Non ADP	3	Tender	Single Stage Two Envelopi	2nd Quarter	20 Oct 2020	30 Nov 2020	15 Dec 2020	14 Dec 2021	15 Dec 2021	
36	Replacement of old / damaged Traffic Signal Lights etc.	Replacement of old / damaged Traffic Signal Lights etc.	-	Replacement of old / damaged Traffic Signal Lights	Goods	Local	71.5	Non ADP	71.5	Tender	Single Stage Two Envelopi	2nd Quarter	30 Oct 2020	30 Nov 2020	15 Dec 2020	15 Jun 2021	01 Jul 2021	
37	Network Connectivity	Network Connectivity	-	Network Connectivity	Goods	Local	2.3	Non ADP	2.3	Tender	Single Stage Two Envelopi	2nd Quarter	30 Oct 2020	30 Nov 2020	15 Dec 2020	30 Mar 2021	01 Jul 2021	
38	Procurement of IT Equipment (Computer, Peripheral device, Printer & toners etc.)	Procurement of IT Equipment (Computer, Peripheral device, Printer & toners etc.)	-	Procurement of IT Equipment (Computer, Peripheral	Goods	Local	10	Non ADP	10	Tender	Single Stage Two Envelopi	2nd Quarter	30 Oct 2020	30 Nov 2020	15 Dec 2020	31 Mar 2021	01 Jul 2021	
39	Procurement of DVDs With Covers	Procurement of DVDs With Covers	-	Procurement of DVDs With Covers	Goods	Local	2.33	Non ADP	2.33	Tender	Single Stage Two Envelopi	2nd Quarter	30 Oct 2020	30 Nov 2020	15 Dec 2020	31 Mar 2021	01 Jul 2021	
40	Consultancy Services for the Technical Support for Safe City Kasur Kasur	Consultancy Services for the Technical Support for Safe City Kasur Kasur	-	Consultancy Services	Consultancy Services	Local	2	Non ADP	2	Three Quotatic		2nd Quarter	-	-	-	-	-	
41	Petty Procurement	Petty Procurement	-	Petty Procurement	Goods	Local	6	Non ADP	6	Three Quotatic		2nd Quarter	-	-	-	-	-	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
42	Purchase of Cleaning & Janitorial supplies	Purchase of Cleaning & Janitorial supplies	-	Purchase of Cleaning & Janitorial supplies	Goods	Local	2.5	Non ADP	2.5	Tender	Single Stage Two Envelope	2nd Quarter	07 Nov 2020	25 Dec 2020	11 Jan 2021	30 Apr 2021	02 Jul 2021	
43	Hiring of Mess / Cafeteria Service Provider for PPIC3 Mess and Messing Facility	Hiring of Mess / Cafeteria Service Provider for PPIC3 Mess and Messing Facility	-	Hiring of Mess / Cafeteria Service Provider	Services	Local	3	Non ADP	3	Tender	Single Stage Two Envelope	2nd Quarter	10 Nov 2020	18 Dec 2020	28 Dec 2020	27 Dec 2021	28 Dec 2021	
44	Procurement of Tyres for Official Vehicles (Buses, Cars, Bikes etc)	Procurement of Tyres for Official Vehicles (Buses, Cars, Bikes etc)	-	Procurement of Tyres for Official Vehicles	Goods	Local	11.86	Non ADP	11.86	Tender	Single Stage Two Envelope	2nd Quarter	20 Nov 2020	31 Dec 2020	14 Jan 2021	30 Apr 2021	01 Jul 2021	
45	Procurement of IT Licenses	Procurement of IT Licenses	-	Procurement of IT Licenses	Goods	Local	41.49	Non ADP	41.49	Tender	Single Stage Two Envelope	2nd Quarter	20 Nov 2020	30 Dec 2020	15 Jan 2021	31 May 2021	01 Jul 2021	
46	Procurement for Huawei Hardware	Procurement for Huawei Hardware	-	Procurement for Huawei Hardware	Goods	Local	6.65	Non ADP	6.65	Tender	Single Stage Two Envelope	2nd Quarter	20 Nov 2020	31 Dec 2020	15 Jan 2021	30 Apr 2021	01 Jul 2021	
47	Installation of RLMS Site (Providing Installation and Commissioning of Cameras, Poles, Traffic Signals, Allied Equipment and Civil Works)	Installation of RLMS Site (Providing Installation and Commissioning of Cameras, Poles, Traffic Signals, Allied Equipment and Civil Works)	-	Installation of RLMS Site	Works	Local	300	Non ADP	300	Pre-Qualification	Single Stage Two Envelope	2nd Quarter	20 Nov 2020	20 Feb 2021	04 Mar 2021	11 Sep 2021	23 Sep 2021	
48	Individual Consultant for the Software Team	Individual Consultant for the Software Team	-	Individual Consultant for the Software Team	Consultant Services	Local	6	Non ADP	6	Three Quotation		2nd Quarter	-	-	-	-	-	
49	Individual Consultant Legal	Individual Consultant Legal	-	Individual Consultant Legal	Consultant Services	Local	2	Non ADP	2	Three Quotation		2nd Quarter	-	-	-	-	-	
50	Event Management	Event Management	-	Event Management	Services	Local	4	Non ADP	4	Tender	Single Stage Two Envelope	2nd Quarter	25 Nov 2020	02 Jan 2021	15 Jan 2021	14 Jan 2022	15 Jan 2022	
51	Consultant Services for the Technical Support	Consultant Services for the Technical Support	-	Consultancy Services for the Technical Support	Consultant Services	Local	8	Non ADP	8	Three Quotation		2nd Quarter	-	-	-	-	-	
52	O&M Works, Upgradation & Repair Works for PPIC3 Buildings	O&M Works, Upgradation & Repair Works for PPIC3 Buildings	-	O&M Works, Upgradation & Repair Works	Services	Local	10	Non ADP	10	Tender	Single Stage Two Envelope	2nd Quarter	25 Nov 2020	31 Dec 2020	12 Jan 2021	11 Jan 2022	12 Jan 2022	
53	Providing Installation and Commissioning of Network Storage Devices	Providing Installation and Commissioning of Network Storage Devices	-	Network Storage Devices	Goods	Local	17.5	Non ADP	17.5	Tender	Single Stage Two Envelope	2nd Quarter	25 Nov 2020	30 Dec 2020	12 Jan 2021	01 Jun 2021	01 Jul 2021	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
54	O&M (All Domains) for Force Majeure, Vandalism burn outs, etc.	O&M (All Domains) for Force Majeure, Vandalism burn outs, etc.	-	O&M (All Domains)	Services	Local	50	Non ADP	50	Tender	Single Stage Two Envelope	2nd Quarter	25 Nov 2020	30 Dec 2020	15 Jan 2021	14 Jan 2022	15 Jan 2022	
55	Upgradation of Exchange Services	Upgradation of Exchange Services	-	Upgradation of Exchange Services	Goods	Local	7.13	Non ADP	7.13	Tender	Single Stage Two Envelope	2nd Quarter	15 Dec 2020	30 Jan 2021	12 Feb 2021	11 May 2021	01 Jul 2021	
56	Establishment of PPIC3 Centre Sialkot	Establishment of PPIC3 Centre Sialkot	-	Establishment of PPIC3 Centre Sialkot	Works	International	320	ADP	320	Pre-Qualification	Single Stage Two Envelope	2nd Quarter	15 Dec 2020	31 Mar 2021	20 Apr 2021	19 Apr 2023	20 Apr 2023	
57	Providing Installation and Commissioning of VMS	Providing Installation and Commissioning of VMS	-	Providing, Installation and Commissioning of VMS	Goods	Local	249	Non ADP	249	Pre-Qualification	Single Stage Two Envelope	2nd Quarter	30 Nov 2020	30 Jan 2021	15 Feb 2021	14 Aug 2021	31 Aug 2021	
58	FM Radio Transmitter and accessories (Licensing MIC, Mixer, Software, Power DB etc)	FM Radio Transmitter and accessories (Licensing MIC, Mixer, Software, Power DB etc)	-	FM Radio Transmitter and accessories	Goods	Local	2	Non ADP	2	Tender	Single Stage Two Envelope	2nd Quarter	19 Dec 2020	30 Jan 2021	13 Feb 2021	31 May 2021	01 Jul 2021	
59	Installation of Traffic Management Component and Surveillance System at Entry / Exit	Installation of Traffic Management Component and Surveillance System at Entry / Exit	-	Traffic Management Component & Surveillance System	Works	Local	250	ADP	250	Pre-Qualification	Single Stage Two Envelope	2nd Quarter	30 Dec 2020	10 Mar 2021	23 Mar 2021	30 Sep 2021	30 Oct 2021	
60	Forti Gate and WAF	Forti Gate and WAF	-	Forti Gate and WAF	Goods	Local	20.9	Non ADP	20.9	Tender	Single Stage Two Envelope	2nd Quarter	30 Dec 2020	30 Jan 2021	13 Feb 2021	30 Jun 2021	15 Jul 2021	
61	Purchase of Generator	Purchase of Generator	-	Purchase of Generators	Goods	Local	16	Non ADP	16	Tender	Single Stage Two Envelope	2nd Quarter	30 Dec 2020	30 Jan 2021	13 Feb 2021	31 May 2021	15 Jul 2021	
62	Network Connectivity for Ring Road Lahore Project	Network Connectivity for Ring Road Lahore Project	-	Network Connectivity for Ring Road Lahore Project	Goods	Local	13.56	Non ADP	13.56	Tender	Single Stage Two Envelope	2nd Quarter	30 Dec 2020	30 Jan 2021	15 Feb 2021	31 May 2021	15 Jul 2021	
63	Software & Hardware requirement for PUCAR & 8787 (Feature Tweaks / new Requirement)	Software & Hardware requirement for PUCAR & 8787 (Feature Tweaks / new Requirement)	-	Software & Hardware requirement for PUCAR & 8787	Goods	Local	7.5	Non ADP	7.5	Tender	Single Stage Two Envelope	2nd Quarter	25 Nov 2020	31 Dec 2020	12 Jan 2021	15 Apr 2021	01 Jul 2021	
64	Security Governance Vulnerability assessment & Penetration testing	Security Governance Vulnerability assessment & Penetration testing	-	Services	Services	Local	7	Non ADP	7	Tender	Single Stage Two Envelope	2nd Quarter	25 Nov 2020	31 Dec 2020	15 Jan 2021	15 Jun 2021	15 Jul 2021	
65	Integration of DHA Traffic System with PPIC3	Integration of DHA Traffic System with PPIC3	-	Integration of DHA Traffic System with PPIC3	Goods	Local	5	Non ADP	5	Tender	Single Stage Two Envelope	3rd Quarter	05 Jan 2021	03 Feb 2021	25 Feb 2021	15 Jun 2021	15 Jul 2021	
66	VOIP phones Relocation (Cabling/OF	VOIP phones Relocation (Cabling/OF	-	VOIP phones Relocation (Cabling/OF	Services	Local	5	Non ADP	5	Tender	Single Stage Two Envelope	3rd Quarter	30 Jan 2021	01 Mar 2021	15 Mar 2021	14 Mar 2022	15 Mar 2022	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
67	Installation & Commissioning of Information Technology System	Installation & Commissioning of Information Technology System	-	Information Technology System	Services	Local	150	ADP	150	Pre-Qualification	Single Stage Two Envelope	3rd Quarter	30 Jan 2021	31 Mar 2021	12 Apr 2021	11 Apr 2022	15 Apr 2022	
68	Purchase of 1000 CC Cars for the Rawalpindi	Purchase of 1000 CC Cars for the Rawalpindi	-	Purchase of 1000 CC Cars	Goods	Local	7.6	Non ADP	7.6	Direct Contract	Single Stage One Envelope	3rd Quarter	30 Jan 2021	12 Feb 2021	22 Feb 2021	31 May 2021	15 Jul 2021	
69	vxRail Hardware	vxRail Hardware	-	vxRail HardwareUp	Goods	Local	12.57	Non ADP	12.57	Tender	Single Stage Two Envelope	3rd Quarter	30 Jan 2021	05 Mar 2021	20 Mar 2021	30 Jun 2021	15 Jul 2021	
70	Hiring of Repairing for LED Video Wall Screens/ Brackets etc	Hiring of Repairing for LED Video Wall Screens/ Brackets etc	-	Hiring of Repairing/St	Services	Local	2.81	Non ADP	2.81	Tender	Single Stage Two Envelope	3rd Quarter	30 Jan 2021	04 Mar 2021	15 Mar 2021	14 Mar 2022	15 Mar 2022	
71	Consultancy Services for the Data Analytics Support Team	Consultancy Services for the Data Analytics Support Team	-	Consultancy Services	Consultancy Services	Local	3	Non ADP	3	Three Quotation		3rd Quarter	-	-	-	-	-	
72	Repair & maintenance of Official Vehicles (Buses, Cars, Bikes etc)	Repair & maintenance of Official Vehicles (Buses, Cars, Bikes etc)	-	Repair & maintenance of Official Vehicles	Services	Local	126	Non ADP	126	Tender	Single Stage Two Envelope	3rd Quarter	04 Feb 2021	10 Mar 2021	22 Mar 2021	21 Mar 2022	22 Mar 2022	
73	Procurement of Kitchen Items	Procurement of Kitchen Items	-	Procurement of Kitchen Items	Goods	Local	1.72	Non ADP	1.72	Tender	Single Stage Two Envelope	3rd Quarter	04 Feb 2021	06 Mar 2021	18 Mar 2021	17 Mar 2022	18 Mar 2022	
74	Warehouse Services	Warehouse Services	-	Warehouse Services	Services	Local	4	Non ADP	4	Direct Contract	Single Stage One Envelope	3rd Quarter	20 Feb 2021	27 Feb 2021	10 Mar 2021	08 Mar 2022	09 Mar 2022	
75	Procurement of Plants & Related Nursery Services	Procurement of Plants & Related Nursery Services	-	Procurement of Plants & Related Nursery Services	Goods	Local	0.31	Non ADP	0.31	Tender	Single Stage Two Envelope	3rd Quarter	20 Feb 2021	30 Mar 2021	12 Apr 2021	11 Apr 2022	12 Apr 2022	
76	Financial Consultancy Services for the Establishment of PPIC3 Centre Rawalpindi & Dera Ghazi Khan etc.	Financial Consultancy Services for the Establishment of PPIC3 Centre Rawalpindi & Dera Ghazi Khan etc.	-	Financial Consultancy Services	Consultancy Services	Local	9	Non ADP	9	Three Quotation		3rd Quarter	-	-	-	-	-	
77	Allied/Civil Consultancy Services for the Establishment of PPIC3 Centre Rawalpindi	Allied/Civil Consultancy Services for the Establishment of PPIC3 Centre Rawalpindi	-	Allied/Civil Consultancy Services	Consultancy Services	Local	30	Non ADP	30	Pre-Qualification	Quality and Cost	3rd Quarter	04 Feb 2021	10 Apr 2021	20 May 2021	19 Apr 2022	20 Apr 2022	
78	Enhancement of IPNV Sites etc. in Lahore	Enhancement of IPNV Sites etc. in Lahore	-	Enhancement of IPNV Sites etc. in Lahore	Works	Local	500	ADP	500	Pre-Qualification	Single Stage Two Envelope	3rd Quarter	20 Feb 2021	30 Apr 2021	15 May 2021	15 Nov 2021	30 Nov 2021	
79	Installation of Testing IPNV Sites	Installation of Testing IPNV Sites	-	Installation of Testing IPNV Sites	Goods	Local	2.5	Non ADP	2.5	Tender	Single Stage Two Envelope	3rd Quarter	25 Feb 2021	31 Mar 2021	15 Apr 2021	01 Jul 2021	15 Jul 2021	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
80	Installation & Commissioning of LTE-A Sites	Installation & Commissioning of LTE-A Sites	-	Installation & Commissioning of LTE-A Sites	Goods	Local	1.2	Non ADP	1.2	Tender	Single Stage Two Envelope	3rd Quarter	20 Feb 2021	30 Mar 2021	15 Apr 2021	30 Jun 2021	15 Jul 2021	
81	Providing and Installation of Lane Marking (Intersect	Providing and Installation of Lane Marking (Intersect	-	Providing and Installation of Lane Marking	Services	Local	75	ADP	75	Tender	Single Stage Two Envelope	3rd Quarter	20 Feb 2021	31 Mar 2021	15 Apr 2021	14 Apr 2022	15 Apr 2022	
82	Installation of JTMS Site (Providing, Installation and Commissioning of Cameras, Poles, Allied Equipment and Civil Works)	Installation of JTMS Site (Providing, Installation and Commissioning of Cameras, Poles, Allied Equipment and Civil Works)	-	Installation of JTMS Site	Works	Local	210	Non ADP	210	Pre-Qualification	Single Stage Two Envelope	3rd Quarter	20 Feb 2021	10 May 2021	31 May 2021	30 Nov 2021	30 Dec 2021	
83	Multi-media System Expansion	Multi-media System Expansion	-	Multi-media System Expansion	Goods	Local	15	Non ADP	15	Tender	Single Stage Two Envelope	3rd Quarter	03 Mar 2021	02 Apr 2021	15 Apr 2021	31 May 2021	15 Jul 2021	
84	Providing Installation and Commissioning of Traffic Signal Countdown Timers and Control	Providing Installation and Commissioning of Traffic Signal Countdown Timers and Control	-	Providing, Installation and Commissioning of Traffic Signal	Goods	Local	11.2	Non ADP	11.2	Tender	Single Stage Two Envelope	3rd Quarter	15 Mar 2021	30 Apr 2021	15 May 2021	31 Aug 2021	30 Oct 2021	
85	Providing Installation and Commissioning of Network Switches / Routers ((Hanging & Power Cabinet)	Providing Installation and Commissioning of Network Switches / Routers ((Hanging & Power Cabinet)	-	Providing, Installation and Commissioning of Network Switches	Goods	Local	13	Non ADP	13	Tender	Single Stage Two Envelope	3rd Quarter	15 Mar 2021	30 Apr 2021	12 May 2021	11 Oct 2021	12 Oct 2021	
86	Providing Installation and Commissioning of ANPR Cameras and Allied Equipment	Providing Installation and Commissioning of ANPR Cameras and Allied Equipment	-	Providing, Installation and Commissioning of ANPR	Goods	Local	117	ADP	117	Pre-Qualification	Single Stage Two Envelope	3rd Quarter	15 Mar 2021	31 May 2021	15 Jun 2021	30 Dec 2021	31 Dec 2021	
87	Providing Installation and Commissioning of LED Lights and Allied Equipment	Providing Installation and Commissioning of LED Lights and Allied Equipment	-	Providing, Installation and Commissioning of LED Lights	Goods	Local	26	Non ADP	26	Tender	Single Stage Two Envelope	3rd Quarter	30 Mar 2021	30 Apr 2021	15 May 2021	09 Nov 2021	10 Nov 2021	
88	Providing Installation and Commissioning of Radars and Allied Equipment	Providing Installation and Commissioning of Radars and Allied Equipment	-	Providing, Installation and Commissioning of Radar	Goods	Local	21	Non ADP	21	Tender	Single Stage Two Envelope	3rd Quarter	30 Mar 2021	30 Apr 2021	15 May 2021	13 Nov 2021	15 Nov 2021	
89	Providing Installation and Commissioning of PTZ Cameras and Allied Equipment	Providing Installation and Commissioning of PTZ Cameras and Allied Equipment	-	Providing, Installation and Commissioning of PTZ Cameras	Goods	Local	1.5	Non ADP	1.5	Tender	Single Stage Two Envelope	3rd Quarter	30 Mar 2021	30 Apr 2021	15 May 2021	13 Nov 2021	15 Nov 2021	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
90	Consultar Services for the GIS Support Team	Consultar Services for the GIS Support Team	-	Consultancy Services for the GIS Support Team	Consultan Services	Local	5	Non ADP	5	Three Quotatic		3rd Quarter	-	-	-	-	-	
91	VPS hosting for Live websites	VPS hosting for Live websites	-	VPS hosting for Live websites	Goods	Local	0.51	Non ADP	0.51	Tender	Single Stage Two Envelop	3rd Quarter	30 Mar 2021	30 Apr 2021	13 May 2021	01 Jul 2021	15 Jul 2021	
92	Procurem of IT Equipmer (Mobile Device, Compute and reated items etc)	Procurem of IT Equipmer (Mobile Device, Compute and reated items etc)	-	Procurement of IT Equipments (Mobile Device, Comp	Goods	Local	20	Non ADP	20	Tender	Single Stage Two Envelop	3rd Quarter	15 Mar 2021	20 Apr 2021	01 Jun 2021	15 Jul 2021	19 Jul 2021	
93	Providing Installatic and Commiss of Fix / Box / IPNV Cameras and Allied Equipmer	Providing Installatic and Commiss of Fix / Box / IPNV Cameras and Allied Equipmer	-	Providing, Installation and Commission	Goods	Local	3	Non ADP	3	Tender	Single Stage Two Envelop	3rd Quarter	30 Mar 2021	30 Apr 2021	15 May 2021	15 Dec 2021	31 Dec 2021	
94	Establishr of Safe Cities in Other cities	Establishr of Safe Cities in Other cities	-	Establishme of Safe Cities in Other cities	Works	International	400	ADP	400	Pre-Qualific	Single Stage Two Envelop	3rd Quarter	25 Mar 2021	15 Jun 2021	25 Jun 2021	24 Jun 2022	25 Jun 2022	
95	Establishr of PPIC3 Centre Nankana Sahib	Establishr of PPIC3 Centre Nankana Sahib	-	Establishme of PPIC3 Centre Nankana Sahib	Works	International	392	ADP	392	Pre-Qualific	Single Stage Two Envelop	3rd Quarter	25 Mar 2021	15 Jun 2021	25 Jun 2021	24 Jun 2022	25 Jun 2022	
96	Establishr of PPIC3 Centre Rawalpindi	Establishr of PPIC3 Centre Rawalpindi	-	Establishme of PPIC3 Centre Rawalpindi	Works	International	9260	ADP	9260	Pre-Qualific	Single Stage Two Envelop	3rd Quarter	25 Mar 2021	15 Jun 2021	25 Jun 2021	23 Jun 2023	24 Jun 2023	
97	Providing Installatic and Commiss of Power Cabinets (RLMS)	Providing Installatic and Commiss of Power Cabinets (RLMS)	-	Providing, Installation and Commission of Power	Goods	Local	12.5	Non ADP	12.5	Tender	Single Stage Two Envelop	3rd Quarter	30 Mar 2021	30 Apr 2021	15 May 2021	15 Dec 2021	30 Dec 2022	
98	Legal Consultar Services for the Establishr of PPIC3 Centre Rawalpindi and Dera Ghazi Khan	Legal Consultar Services for the Establishr of PPIC3 Centre Rawalpindi and Dera Ghazi Khan	-	Legal Consultancy Services	Consultan Services	Local	9	Non ADP	9	Three Quotatic		3rd Quarter	-	-	-	-	-	
99	Financial Consultar Services Related to taxation	Financial Consultar Services Related to taxation	-	Financial Consultancy Services Related to taxation	Consultan Services	Local	3	Non ADP	3	Three Quotatic		4th Quarter	-	-	-	-	-	
100	Financial Consultar Services Related to Audit & Advisory	Financial Consultar Services Related to Audit & Advisory	-	Financial Consultancy Services Related to Audit &	Consultan Services	Local	3	Non ADP	3	Three Quotatic		4th Quarter	-	-	-	-	-	
10	Health Insurance Services	Health Insurance Services	-	Health Insurance Services	Services	Local	80	Non ADP	80	Tender	Single Stage Two Envelop	4th Quarter	01 Apr 2021	30 Apr 2021	13 May 2021	12 May 2022	13 May 2022	
101	Extension of Safe City Project in District Kasur	Extension of Safe City Project in District Kasur	-	Extension of Safe City Project in District Kasur	Works	International	946	ADP	946	Pre-Qualific	Single Stage Two Envelop	4th Quarter	01 Apr 2021	10 Aug 2021	23 Aug 2021	22 Aug 2023	23 Aug 2023	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
10	Establishment of PPIC3 Centre Dera Ghazi Khan	Establishment of PPIC3 Centre Dera Ghazi Khan	-	Establishment of PPIC3 Centre Dera Ghazi Khan	Works	International	3027	ADP	3027	Pre-Qualification	Single Stage Two Envelope	4th Quarter	02 Apr 2021	10 Aug 2021	20 Aug 2021	18 Aug 2023	19 Aug 2023	
10	Insurance of Official Vehicles (Cars & Bikes)	Insurance of Official Vehicles (Cars & Bikes)	-	Insurance of Official Vehicles (Cars & Bikes)	Services	Local	1.66	Non ADP	1.66	Tender	Single Stage Two Envelope	4th Quarter	01 Apr 2021	03 May 2021	13 May 2021	12 May 2022	13 May 2022	
10	Procurement of Motorcycles for Field Visits	Procurement of Motorcycles for Field Visits	-	Procurement of Motorcycles for Field Visits	Goods	Local	0.65	Non ADP	0.65	Direct Contract	Single Stage Two Envelope	4th Quarter	01 Apr 2021	15 Apr 2021	26 Apr 2021	14 Aug 2021	16 Aug 2021	
10	Providing, Installation and Commissioning of Power Cabinets (PTSC)	Providing, Installation and Commissioning of Power Cabinets (PTSC)	-	Providing, Installation and Commissioning of Power	Goods	Local	17	Non ADP	17	Tender	Single Stage Two Envelope	4th Quarter	30 Apr 2021	31 May 2021	10 Jun 2021	09 Dec 2021	10 Dec 2021	
10	Providing, Installation and Commissioning of Power Cabinets (JTMS & VMS)	Providing, Installation and Commissioning of Power Cabinets (JTMS & VMS)	-	Providing, Installation and Commissioning of Power	Goods	Local	17	Non ADP	17	Tender	Single Stage Two Envelope	4th Quarter	30 Apr 2021	31 May 2021	11 Jun 2021	30 Dec 2021	31 Dec 2021	
10	Installation of Traffic Signal Site (Providing, Installation and Commissioning of Traffic Signals, Poles, Allied Equipment and Civil Works)	Installation of Traffic Signal Site (Providing, Installation and Commissioning of Traffic Signals, Poles, Allied Equipment and Civil Works)	-	Installation of Traffic Signal Site (Providing, Installation and Commissioning of Traffic Signals, Poles, Allied Equipment and Civil Works)	Works	Local	65	Non ADP	65	Tender	Single Stage Two Envelope	4th Quarter	30 Apr 2021	31 May 2021	11 Jun 2021	10 Dec 2021	11 Dec 2021	
10	Fire / Safety Control Systems Repair	Fire / Safety Control Systems Repair	-	Fire / Safety Control Systems Repair	Services	Local	15	Non ADP	15	Tender	Single Stage Two Envelope	4th Quarter	30 Apr 2021	31 May 2021	11 Jun 2021	10 Jun 2022	11 Jun 2022	
11	Analytics, Software, Program, application and Features etc	Analytics, Software, Program, application and Features etc	-	Analytics, Software, Program, application and Features etc	Services	Local	115	Non ADP	115	Pre-Qualification	Single Stage Two Envelope	4th Quarter	30 Apr 2021	30 Jun 2021	15 Jul 2021	30 Dec 2021	31 Dec 2021	
11	Installation of Camera Bracket on Single Cabin Vehicles	Installation of Camera Bracket on Single Cabin Vehicles	-	Installation of Camera Bracket	Goods	Local	4	Non ADP	4	Tender	Single Stage Two Envelope	2nd Quarter	30 Dec 2020	30 Jan 2021	15 Feb 2021	01 Jun 2021	15 Jun 2021	
11	Installation of Camera Bracket on Single Cabin Vehicles	Installation of Camera Bracket on Single Cabin Vehicles	-	Installation of Camera Bracket	Goods	Local	4	Non ADP	4	Tender	Single Stage Two Envelope	2nd Quarter	30 Dec 2020	30 Jan 2021	15 Feb 2021	01 Jun 2021	15 Jun 2021	