

ANNUAL PROCUREMENT PLAN 2023-24

Sr.# (Quarter)	Procurement Name	Procurement Type	Procurement Category	Sources of Funds (ADP or Non ADP)	Tentative Estimated Cost (Rupees in Million)	Tentative Timings of Procurement	Procurement Methods	Procurement Procedure	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contract Award	Tentative Delivery Schedule	Tentative Date of Completion	Unit
1	Technical equipment	Goods	Local	Non ADP	4.00	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	1-Nov-23	30-Jun-24	MMC
2	Financial Consultancy Services	Consultancy Services	Local	Non ADP	1.50	1st Quarter	Least cost	Least Cost	10-Aug-23	30-Aug-23	15-Sep-23	30-Dec-23	30-Jun-24	Finance
3	Kitchen Items	Goods	Local	Non ADP	4.00	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	1-Nov-23	30-Jun-24	Admin & HR
4	Souvenirs items	Goods	Local	Non ADP	2.00	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	1-Nov-23	30-Jun-24	Admin & HR
5	Lockers	Goods	Local	Non ADP	7.00	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	1-Nov-23	30-Jun-24	Admin & HR
6	POL for PPIC3 Kasur	Services	Local	Non ADP	2.40	1st Quarter	Direct Contracting	-	-	10-Au-23	21-Aug-23	30-Oct-23	31-Oct-23	Logistics
7	Office Furniture (Chairs, Tables, etc.)	Goods	Local	Non ADP	25.00	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	1-Nov-23	30-Jun-24	Logistics
8	Uniform, Shoes & Socks for Police Communication Officers (PCOs) & Police Technical Officers (PTOs)	Goods	Local	Non ADP	26.00	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	1-Nov-23	30-Jun-24	Logistics
9	Uniform, Shoes & Socks for Support Staff	Goods	Local	Non ADP	0.20	1st Quarter	Tender	Single Stage Two Envelope	1-Jul-23	5-Aug-23	15-Aug-23	15-Sep-23	30-Jun-24	Logistics
10	Insurance of Official Vehicles (Buses, Cars, Bikes, MCC Van etc.)	Services	Local	Non ADP	5.00	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	1-Nov-23	30-Jun-24	Logistics
11	Health Insurance Services	Services	Local	Non ADP	90.00	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	1-Nov-23	30-Jun-24	Admin & HR
12	Machinery Equipment (Electrical appliances, etc.)	Goods	Local	Non ADP	1.50	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	1-Nov-23	30-Jun-24	Logistics
13	Transportation Services for PSCA/PPIC3 (Pick & Drop Service)	Services	Local	Non ADP	90.00	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	1-Nov-23	30-Jun-24	Logistics
14	Long distance SFPs for PPIC3 Kasur to PPIC3 Lahore link	Goods	Local	Non ADP	0.63	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	1-Nov-23	30-Jun-24	Network
15	E-Challan Printing	Services	Local	Non ADP	77.75	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	1-Nov-23	30-Jun-24	Traffic
16	Petty Procurement	Goods	Local	Non ADP	2.50	1st Quarter	Three Quotations	-	-	15-Aug-23	20-Aug-23	30-Aug-23	24-Jun-24	Finance, Admin, Procurement, HR, PMO, Media team, Technical, System Admin, O&M, Traffic
17	"Individual Consultant / Consultancy Services (Firm) HR, Media, Admin, Legal, Finance, Traffic, Technical, O&M, Civil Works, Day Care, PMO, R&I etc."		Local	Non ADP	6.00	1st Quarter	Least cost	-	-	15-Aug-23	20-Aug-23	30-Aug-23	24-Jun-24	HR, Media, Admin, Legal, Finance, Traffic, Technical, O&M, Civil Works, Day Care, PMO, R&I.
18	Bulk SMS for PPIC3 services	Services	Local	Non ADP	6.00	1st Quarter	Direct Contracting	-	-	10-Au-23	21-Aug-23	30-Oct-23	31-Oct-23	O&M/LTE-A
19	LTE-A Handset Equipment	Goods	Local	Non ADP	25.00	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	1-Nov-23	30-Jun-24	O&M/LTE-A

ANNUAL PROCUREMENT PLAN 2023-24

20	Repairing Services for LTE-A Handsets	Services	Local	Non ADP	0.70	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	1-Nov-23	30-Jun-24	O&M/LTE-A
21	LTE-A Handset Accessories (Battery Terminals, Volume Knobs, PTT Buttons and etc)	Goods	Local	Non ADP	4.60	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	1-Nov-23	30-Jun-24	O&M/LTE-A
22	Tracker module & SIMS for Battery Cabinets	Goods	Local	Non ADP	4.00	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	1-Nov-23	30-Jun-24	O&M/LTE-A
23	Support Services for PUCAR15 and 8787 Software	Services	Local	Non ADP	20.00	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	1-Nov-23	30-Jun-24	O&M/LTE-A
24	Provisioning of DVDs/CDs	Goods	Local	Non ADP	0.75	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	1-Nov-23	30-Jun-24	O&M/LTE-A
25	Servers (High End)	Goods	Local	Non ADP	97.92	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	6-Jan-00	30-Jun-24	System Admin
26	IT Services (ISP, APNIC etc)	Services	Local	Non ADP	9.42	1st Quarter	Direct Contracting	-	-	10-Aug-23	21-Aug-23	30-Oct-23	31-Oct-23	System Admin
27	Oracle License (Subject to non availability of Huawei)	Services	Local	Non ADP	48.00	1st Quarter	Direct Contracting	-	-	10-Aug-23	21-Aug-23	30-Oct-23	31-Oct-23	System Admin
28	Enhancement of 75 IPNV Sites, Lahore (extension of sites) Phase - II (Subject to availability of developmental funds)	Works	local	ADP	504.5	1st Quarter	Pre-Qualification	Single Stage Two Envelope	21-Aug-23	10-Oct-23	25-Oct-23	10-Nov-23	30-Jun-24	PMO/Umais Anwar
29	PPIC3 Muridkey, Ferozwala & Factory area Sheikhupura (Subject to availability of developmental funds)	Works	local	ADP	1145.8	1st Quarter	Pre-Qualification	Single Stage Two Envelope	21-Aug-23	10-Oct-23	25-Oct-23	10-Nov-23	30-Jun-24	PMO/Asad Ali Butt
30	PPIC3 Rawalpindi (Subject to availability of developmental funds)	Works	local	ADP	5745.6	1st Quarter	Pre-Qualification	Single Stage Two Envelope	21-Aug-23	10-Oct-23	25-Oct-23	10-Nov-23	30-Jun-24	PMO
31	PPIC3 Nankana Sahib (Phase II) (Subject to availability of developmental funds)	Works	local	ADP	397	1st Quarter	Pre-Qualification	Single Stage Two Envelope	21-Aug-23	10-Oct-23	25-Oct-23	10-Nov-23	30-Jun-24	PMO/Syed Rizwan Khalid
32	Installation of 40 sites in Judicial water commission, Lahore (Subject to availability of developmental funds)	Works	local	ADP	325	1st Quarter	Pre-Qualification	Single Stage Two Envelope	21-Aug-23	10-Oct-23	25-Oct-23	10-Nov-23	30-Jun-24	PMO
33	PPIC3 Muree (Subject to availability of developmental funds)	Works	local	ADP	1400	1st Quarter	Pre-Qualification	Single Stage Two Envelope	21-Aug-23	10-Oct-23	25-Oct-23	10-Nov-23	30-Jun-24	PMO
34	PPIC3 Sialkot (Subject to availability of developmental funds)	Works	local	ADP	1694.2	1st Quarter	Pre-Qualification	Single Stage Two Envelope	21-Aug-23	10-Oct-23	25-Oct-23	10-Nov-23	30-Jun-24	PMO/Syed Waqas Javed
35	Faisalabad (Subject to availability of developmental funds)	Works	local	ADP	3975.73	1st Quarter	Pre-Qualification	Single Stage Two Envelope	21-Aug-23	10-Oct-23	25-Oct-23	10-Nov-23	30-Jun-24	PMO
36	Gujranwala (Subject to availability of developmental funds)	Works	local	ADP	4159.83	1st Quarter	Pre-Qualification	Single Stage Two Envelope	21-Aug-23	10-Oct-23	25-Oct-23	10-Nov-23	30-Jun-24	PMO
37	Training of Police Communication Officers (PCOs)	Services	Local	Non ADP	10.00	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	1-Nov-23	30-Jun-24	Admin & HR
38	IT Equipment & Misc. Items	Services	Local	Non ADP	20.53	1st Quarter	Tender	Single Stage Two Envelope	10-Aug-23	11-Oct-23	20-Oct-23	1-Nov-23	30-Jun-24	System Admin
39	Vulnerability Assessment & Penetration Testing	Services	Local	Non ADP	0.64	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	CISO Office

ANNUAL PROCUREMENT PLAN 2023-24

40	Repair & Maintenance of Office Furniture	Services	Local	Non ADP	4.00	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	Admin & HR
41	Printing of Flexes, Standees etc.	Services	Local	Non ADP	2.00	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	Admin & HR
42	Hi-Tea/Refreshment Services	Services	Local	Non ADP	2.00	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	Admin & HR
43	Steel Racks	Goods	Local	Non ADP	2.00	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	Logistics
44	Motor Bikes	Goods	Local	Non ADP	1.00	2nd Quarter	Direct Contracting	-	-	15-Nov-23	20-Nov-23	30-Dec-23	30-Jun-24	Logistics
45	Office Stationery	Goods	Local	Non ADP	0.30	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	Logistics
46	Miscellaneous items	Goods	Local	Non ADP	0.50	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	Logistics
47	Toners for printers	Goods	Local	Non ADP	1.50	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	Logistics
48	POL for PPIC3 Lahore	Services	Local	Non ADP	70.00	2nd Quarter	Direct Contracting	-	-	15-Nov-23	20-Nov-23	30-Dec-23	30-Jun-24	Logistics
49	Security Incident Event Management tool (SIEM) Implementation with unlimited EPS	Goods	Local	Non ADP	9.6	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	CISO Office
50	SIEM Hardware	Goods	Local	Non ADP	9.6	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	CISO Office
51	24x7 SOC Monitoring - Remote L1 Analyst - OnSite (X 2)	Services	Local	Non ADP	9.6	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	CISO Office
52	PPIC3 (Police Station) Network & Allied Equipment for Operation & Maintenance (O&M) (Subject to non availability of Huawei)	Goods	Local	Non ADP	32.04	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	Network
53	MDC/DRC & HQ Network & Allied Equipment for Operation & Maintenance (O&M) of PPIC3 Projects (Subject to non availability of Huawei)	Goods	Local	Non ADP	10.70	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	Network
54	IPNV & Traffic Network & Allied Equipment of PPIC3 Field Sites for O&M (Subject to non availability of Huawei)	Goods	Local	Non ADP	74.76	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	Network
55	Network & Allied Equipment for Integration of Public & Private Institutions with PSCA	Goods	Local	Non ADP	32.00	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	Network
56	Redundancy Solution and Hardware Dependency Removal	Services	Local	Non ADP	3.00	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	Network
57	E-Challan Delivery	Services	Local	Non ADP	65.70	2nd Quarter	Direct Contracting	-	-	15-Nov-23	20-Nov-23	30-Dec-23	30-Jun-24	Traffic
58	Traffic Signal Controllers Cabinets- Only Cabinets (Subject to non availability of Huawei)	Goods	Local	Non ADP	5.00	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	Traffic
59	Traffic Signal Controllers (Non-UTC) (Subject to non availability of Huawei)	Goods	Local	Non ADP	4.50	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	Traffic

ANNUAL PROCUREMENT PLAN 2023-24

60	Providing & Commissioning of Power Cabinet (RLMS) - With Complete Solution (Subject to non availability of Huawei)	Goods	Local	Non ADP	30.00	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	Traffic
61	Providing & Commissioning of Power Cabinet (PTSC, VMS & JTMS) - With Complete Solution (Subject to non availability of Huawei)	Goods	Local	Non ADP	25.00	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	Traffic
62	Local Backup Storage Devices (Subject to non availability of Huawei)	Goods	Local	Non ADP	90.00	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	Traffic
63	Procurement of Power Cabinets equipments (Breakers, PSUs, Lights, Locks, cables, thimbles, etc.) (Subject to non availability of Huawei)	Goods	Local	Non ADP	120.00	2nd Quarter	Pre-qualification	Single Stage Two Envelope	1-Oct-23	25-Nov-23	5-Oct-23	5-Jan-24	30-Jun-24	Traffic
64	Procurement of Power Cabinets & Traffic Signal Controller Equipments (Controller, SMU Screen, DCDUs, LS Cards, MCPU, etc.) - 3rd Party Dependent Equipments (Subject to non availability of Huawei)	Goods	Local	Non ADP	300.00	2nd Quarter	Pre-qualification	Single Stage Two Envelope	1-Oct-23	25-Nov-23	5-Oct-23	5-Jan-24	30-Jun-24	Traffic
65	O&M/R&R of Police Traffic Management System (Subject to non availability of Huawei)	Services	Local	Non ADP	120.00	2nd Quarter	Pre-qualification	Single Stage Two Envelope	1-Oct-23	25-Nov-23	5-Oct-23	5-Jan-24	30-Jun-24	Traffic
66	Paint Works in PSCA Facilities including Weather Shield and Water Emulsion etc.	Works	Local	Non ADP	4.50	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	Works
67	Petty Procurement	Goods	Local	Non ADP	2.50	2nd Quarter	Three Quotations	-	1-Oct-23	15-Oct-23	20-Oct-23	30-Dec-23	30-Jun-24	Finance, Admin, Procurement, HR, PMO, Media team, Technical, System Admin, O&M, Traffic
68	"Individul Consultant / Consultancy Services (Firm) HR, Media, Admin, Legal, Finance, Traffic, Technical, O&M, Civil Works, Day Care, PMO, R&I etc."	Consultancy	Local	Non ADP	6.00	2nd Quarter	Three Quotations	-	1-Oct-23	15-Oct-23	20-Oct-23	30-Dec-23	30-Jun-24	HR, Media, Admin, Legal, Finance, Traffic, Technical, O&M, Civil Works, Day Care, PMO, R&I.
69	Procurement of EP820 and EP681 LTE-A handset Batteries	Goods	Local	Non ADP	26.00	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	O&M/LTE-A
70	New Band 26 Supported Handsets (3rd Party) (Subject to non availability of Huawei)	Goods	Local	Non ADP	15.00	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	O&M/LTE-A
71	Extension of LTE-A Kasur Sites Rental contract	Services	Local	Non ADP	14.40	2nd Quarter	Direct Contracting	-	-	15-Nov-23	20-Nov-23	30-Dec-23	30-Jun-24	O&M/LTE-A
72	Operation & Maintenance (O&M) Services for PPIC3 Kasur (Technical Part)	Services	Local	Non ADP	20.00	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	O&M/LTE-A
73	Operation & Maintenance (O&M) Services of OFC for PPIC3 Kasur Project	Services	Local	Non ADP	4.00	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	O&M/LTE-A
74	Repair of Main Video Wall Controller (Subject to non availability of Huawei)	Services	Local	Non ADP	1.60	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	O&M/LTE-A
75	Headphones	Goods	Local	Non ADP	3.00	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	O&M/LTE-A
76	Provision brackets for field sites	Goods	Local	Non ADP	0.70	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	O&M/LTE-A
77	Tablet Mounting Kits & Accessories	Goods	Local	Non ADP	7.50	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	O&M/LTE-A
78	Warehouse renting	Goods	Local	Non ADP	8	2nd Quarter	Direct Contracting	-	-	15-Nov-23	20-Nov-23	30-Dec-23	30-Jun-24	O&M/LTE-A
79	Insurance of PPIC3 Lahore and PPIC3 Kasur Project	Services	Local	Non ADP	40	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	O&M/LTE-A

ANNUAL PROCUREMENT PLAN 2023-24

80	Integration of cameras of public & private entities with PSCA (Phase I) (subject to availability of funds)	Works	Local	Non ADP	30	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	O&M/LTE-A
81	Enhancement of Storage capacity for servers	Goods	Local	Non ADP	54.40	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	System Admin
82	Server Operating system (windows, Linux)	Services	Local	Non ADP	8.56	2nd Quarter	Direct Contracting	-	-	15-Nov-23	20-Nov-23	30-Dec-23	30-Jun-24	System Admin
83	Vmware	Services	Local	Non ADP	76.80	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	System Admin
84	Vx Rails	Services	Local	Non ADP	20.00	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	System Admin
85	System Admin Software	Services	Local	Non ADP	24.34	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	System Admin
86	Internet security and Antivirus software (Subject to non availability of Huawei)	Goods	local	Non ADP	22.08	2nd Quarter	Tender	Single Stage Two Envelope	1-Oct-23	15-Nov-23	25-Nov-23	30-Dec-23	30-Jun-24	System Admin
87	ISO 27001 Implementation	Services	Local	Non ADP	1.6	3rd Quarter	Tender	Single Stage Two Envelope	1-Jan-14	15-Feb-24	25-Feb-24	30-Mar-24	30-Jun-24	CISO Office
88	Extension of LTE-A Lahore Sites Rental contract	Services	Local	Non ADP	220.00	3rd Quarter	Direct Contracting	-	-	20-Jan-24	30-Jan-24	30-Mar-24	30-Jun-24	O&M/LTE-A
89	Financial Management Consultancy Service	Consultancy Services	Local	Non ADP	1.50	3rd Quarter	Least cost	Quality & Cost	1-Jan-24	20-Jan-24	30-Jan-24	30-Mar-24	30-Jun-24	Finance
90	IAM (100 Users)	Services	Local	Non ADP	6.029	3rd Quarter	Tender	Single Stage Two Envelope	1-Jan-14	15-Feb-24	25-Feb-24	30-Mar-24	30-Jun-24	CISO Office
91	Field Sites Network & Allied equipment for IPNV & traffic (Subject to non availability of Huawei)	Goods		Non ADP	97.75	3rd Quarter	Tender	Single Stage Two Envelope	1-Jan-24	25-Feb-24	10-Mar-24	1-Apr-24	30-Jun-24	Network
92	Providing & Installation of Traffic Management Components	Goods	Local	Non ADP	10.00	3rd Quarter	Tender	Single Stage Two Envelop	1-Jan-14	15-Feb-24	25-Feb-24	1-Apr-24	30-Jun-24	Traffic
93	Maintenance of Civil Works in PSCA Facilities including public health issues etc	Works	Local	Non ADP	2.00	3rd Quarter	Tender	Single Stage two envelope	1-Jan-14	15-Feb-24	25-Feb-24	1-Apr-24	30-Jun-24	Works
94	Alteration/Renovation/Addition of Civil Works in PSCA Facilities including water proofing & tile works, etc.	Works	Local	Non ADP	2.50	3rd Quarter	Tender	Single Stage two envelope	1-Jan-14	15-Feb-24	25-Feb-24	1-Apr-24	30-Jun-24	Works
95	Restoration/relocation/third party damages of PSCA existing infrastructure including addition of new infrastructure	Works	Local	Non ADP	215.00	3rd Quarter	Pre-qualification	Single Stage two envelope	1-Jan-24	25-Feb-24	10-Mar-24	1-Apr-24	30-Jun-24	Works
96	Petty Procurement	Goods	Local	Non ADP	2.50	3rd Quarter	Three Quotations	-	-	15-Jan-24	20-Jan-24	30-Jan-24	30-Jun-24	Finance, Admin, Procurement, HR, PMO, Media team, Technical, System Admin, O&M, Traffic
97	"Individual Consultant / Consultancy Services (Firm) HR, Media, Admin, Legal, Finance, Traffic, Technical, O&M, Civil Works, Day Care, PMO, R&I etc."	Consultancy	Local	Non ADP	6.00	3rd Quarter	Three Quotations	-	-	15-Jan-24	20-Jan-24	30-Jan-24	30-Jun-24	HR, Media, Admin, Legal, Finance, Traffic, Technical, O&M, Civil Works, Day Care, PMO, R&I.
98	Operation & Maintenance (O&M) Services for PPIC3 Lahore Project	Services	Local	Non ADP	360.00	3rd Quarter	Pre-qualification	Single Stage Two Envelope	1-Jan-24	25-Feb-24	10-Mar-24	1-Apr-24	30-Jun-24	O&M/LTE-A
99	Provisioning of video wall Screens with Controllers/Decoders (Subject to non availability of Huawei)	Goods	Local	Non ADP	265.00	3rd Quarter	Pre-qualification	Single Stage Two Envelope	1-Jan-24	25-Feb-24	10-Mar-24	1-Apr-24	30-Jun-24	O&M/LTE-A

ANNUAL PROCUREMENT PLAN 2023-24

100	Video Wall Repair Services (Subject to non availability of Huawei)	Services	Local	Non ADP	7.00	3rd Quarter	Tender	Single Stage Two Envelope	1-Jan-14	15-Feb-24	25-Feb-24	30-Mar-24	30-Jun-24	O&M/LTE-A
101	Power Cabinets & allied equipment for field sites	Goods	Local	Non ADP	37.5	3rd Quarter	Tender	Single Stage Two Envelope	1-Jan-14	15-Feb-24	25-Feb-24	1-Apr-24	30-Jun-24	O&M/LTE-A
102	IPNV site equipment (UIM cards, functional module cards, panic buttons, speakers, etc.) (Subject to non availability of Huawei)	Goods		Non ADP	45	3rd Quarter	Tender	Single Stage Two Envelope	1-Jan-14	15-Feb-24	25-Feb-24	1-Apr-24	30-Jun-24	O&M/LTE-A
103	Integration of cameras of public & private entities with PSCA (subject to availability of funds) (Phase II)	Works	Local	Non ADP	30	3rd Quarter	Tender	Single Stage Two Envelope	1-Jan-14	15-Feb-24	25-Feb-24	1-Apr-24	30-Jun-24	O&M/LTE-A
104	Hiring of Mess /Cafeteria Service Provider	Services	Local	Non ADP	0.00	4th Quarter	Tender	Single Stage Two Envelope	1-Apr-24	1-May-24	15-May-24	1-Jun-24	30-Jun-24	Admin & HR
105	RFID Cards, Card Holders & Card Covers	Goods	Local	Non ADP	3.00	4th Quarter	Tender	Single Stage Two Envelope	1-Apr-24	1-May-24	15-May-24	1-Jun-24	30-Jun-24	Admin & HR
106	Tyres for Official Vehicles (Buses, Cars, Bikes, MCC Van, etc.)	Goods	Local	Non ADP	10.00	4th Quarter	Tender	Single Stage Two Envelope	1-Apr-24	1-May-24	15-May-24	1-Jun-24	30-Jun-24	Logistics
107	Repair & maintenance of Official Vehicles (Buses, Cars, Bikes, etc.)	Services	Local	Non ADP	30.00	4th Quarter	Tender	Single Stage Two Envelope	1-Apr-24	1-May-24	15-May-24	1-Jun-24	30-Jun-24	Logistics
108	Cellular Services	Services	Local	Non ADP	3.00	4th Quarter	Tender	Single Stage Two Envelope	1-Apr-24	1-May-24	15-May-24	1-Jun-24	30-Jun-24	Logistics
109	Petty Procurement	Goods	Local	Non ADP	2.50	4th Quarter	Three Quotations	-	1-Apr-24	10-Apr-24	15-Apr-24	1-Jun-24	30-Jun-24	Finance, Admin, Procurement, HR, PMO, Media team, Technical, System Admin, O&M, Traffic
110	Individual Consultant / Consultancy Services (Firm) HR, Media, Admin, Legal, Finance, Traffic, Technical, O&M, Civil Works, Day Care, PMO, R&I etc.	Consultancy	Local	Non ADP	6.00	4th Quarter	Three Quotations	-	1-Apr-24	10-Apr-24	15-Apr-24	30-Apr-24	30-Jun-24	HR, Media, Admin, Legal, Finance, Traffic, Technical, O&M, Civil Works, Day Care, PMO, R&I.