

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Sl. No.	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Million)	Sources of Funds (ADP or Non ADP)	Tentative Estimated cost (Rupees in Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Unit
	LTE																	
1	BULK SMS	5	6M		Services	Local	1581	Non-ADP	15	Direct Contract	-	1st Quarter	15-Jul-24	15-Aug-24	30-Aug-24	29-Oct-24	27-Jan-25	LTE-A
2	Procurement of Batteries for Huawei EP-820 Handset.	26	2000		Goods	Local	1581	Non-ADP	30	Tender	Single Stage two envelope	1st Quarter	15-Jul-24	15-Aug-24	30-Aug-24	29-Oct-24	27-Jan-25	LTE-A
3	Procurement of WiFi Solution for CM MARIYAM NAWAZ FREE WiFi project		450		Goods	Local	1581	Non-ADP	45	Tender	Single Stage two envelope	1st Quarter	15-Jul-24	15-Aug-24	30-Aug-24	29-Oct-24	27-Jan-25	LTE-A
4	Procurement of Internet connection for WiFi Project		1500Mbps		Services	Local	1581	Non-ADP	7.38	Tender	Single Stage two envelope	1st Quarter	15-Jul-24	15-Aug-24	30-Aug-24	29-Oct-24	27-Jan-25	LTE-A
5	Extension of LTE-A Kasur Sites Rental contract	14.4	6		Services	Local	1581	Non-ADP	14.4	Tender	Single Stage two envelope	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	LTE-A
6	Extension of LTE-A Lahore Sites Rental contract	220	85		Services	Local	1581	Non-ADP	152	PQD	Single Stage two envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	LTE-A
7	Tracker module and SIMS for Battery Cabinets	4	450		Goods	Local	1581	Non-ADP	21.6	Tender	Single Stage two envelope	1st Quarter	15-Jul-24	15-Aug-24	30-Aug-24	29-Oct-24	27-Jan-25	LTE-A
8	Repair and Maintenance of FM Transmitter of RAASTA FM 88.5		1		Services	Local	1581	Non-ADP	1	Tender	Single Stage two envelope	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	LTE-A
9	Reflector Stickers for CM Maryam Nawaz Free WiFi (2.5 x 3.5 ft)	1500			Services	Local	1581	Non-ADP	2.25	Tender	Single Stage two envelope	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	LTE-A
10	Procurement of Battery Bank Connectors		101		Goods	Local	1581	Non-ADP	4.5	Tender	Single Stage two envelope	1st Quarter	15-Jul-24	14-Aug-24	29-Aug-24	28-Oct-24	26-Jan-25	LTE-A
11	Replacement of faulty ACDBs		48		Goods	Local	1581	Non-ADP	6.5	Tender	Single Stage two envelope	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	LTE-A
12	Procurement of RRU Cable		96		Goods	Local	1581	Non-ADP	2	Tender	Single Stage two envelope	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	LTE-A
13	Procurement of Voltage Regulators for LTE-A sites		48		Goods	Local	1581	Non-ADP	1	Tender	Single Stage two envelope	1st Quarter	15-Jul-24	14-Aug-24	29-Aug-24	28-Oct-24	26-Jan-25	LTE-A
14	Repairing of LTE-A handsets	0.7	500		Services	Local	1581	Non-ADP	1	Tender	Single Stage two envelope	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	LTE-A
15	Procurement of LTE-A Sites Cards (UMPT, UBBP, PSU, RRU, Antenna)		30		Goods	Local	1581	Non-ADP	80	Tender	Single Stage two envelope	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	LTE-A
16	Relocation of LTE-A Sites from Lahore to Other Cities		20		Works	Local	1581	Non-ADP	50	Tender	Single Stage two envelope	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	LTE-A
17	LTE-A Handset Touch panel and Screens		500		Goods	Local	1581	Non-ADP	25	Tender	Single Stage two envelope	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	LTE-A
	Total								458.63									
	Works																	
18	Paint Works in PSCA Facilities including Weather Shield, Rock Wall Paint and Water Emulsion etc.	4.5			Works	Local	1581	Non-ADP	4.5	Tender	Single Stage two envelope	1st Quarter	15-Jul-24	14-Aug-24	29-Aug-24	28-Oct-24	26-Jan-25	Works
19	Addition/Alteration, Renovation and Rehabilitation of PPICJ Centre Lahore Building & Project Management Unit Building				Works	Local		ADP	68.398	Tender	Single Stage two envelope	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	Works
20	Maintenance of Civil Works in PSCA Facilities including public health issues etc	2			Works	Local	1581	Non-ADP	4	Tender	Single Stage two envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	Works
21	Procurement of miscellaneous Works for PSCA				Works	Local	1581	Non-ADP	12	Tender	Single Stage two envelope	4th Quarter	15-Apr-25	15-May-25	30-May-25	29-Jul-25	27-Oct-25	Works
	Total								88.898	20.5								
	ADMIN																	
22	Procurement of Janitorial/Miscellaneous Items	Purchase of Miscellaneous Items			Services	Local	1581	Non-ADP	3	Tender	Single Stage Two Envelope	1st Quarter	15-Jul-24	14-Aug-24	29-Aug-24	28-Oct-24	26-Jan-25	Admin
23	Procurement of Miscellaneous Goods/Services related to admin	Procurement of Miscellaneous Goods/Services related to admin			Services	Local	1581	Non-ADP	5	Tender	Single Stage Two Envelope	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	Admin
24	Repair & Maintenance of Office Furniture	Repair & Maintenance of Office Furniture			Services	Local	1581	Non-ADP	2	Tender	Single Stage Two Envelope	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	Admin
25	Procurement of Office Furniture & Carpets	Purchase of Office Furniture			Services	Local	1581	Non-ADP	70	Tender	Single Stage Two Envelope	3rd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	Admin
26	Souvenirs	Souvenirs			Services	Local	1581	Non-ADP	5	Tender	Single Stage Two Envelope	4th Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	Admin
27	Hiring of Mess/Cafeteria Service Provider	Hiring of Mess/Cafeteria Service Provider			Goods	Local	1581	Non-ADP	0.3	Tender	Single Stage Two Envelope	1st Quarter	15-Jul-24	14-Aug-24	29-Aug-24	28-Oct-24	26-Jan-25	Admin
28	Petty Procurements	Petty Procurement related to Admin			Services	Local	1581	Non-ADP	5	Petty	-	4th Quarter						
29	Procurement of Printing Material				Services	Local	1581	Non-ADP	10	Tender	Single Stage Two Envelope	4th Quarter	15-Apr-25	15-May-25	30-May-25	29-Jul-25	27-Oct-25	Admin
30	Procurement of Event Management Services				Services	Local	1581	Non-ADP	5	Tender	Single Stage Two Envelope	4th Quarter	15-Apr-25	15-May-25	30-May-25	29-Jul-25	27-Oct-25	Admin
31	Procurement of Refreshment Services				Services	Local	1581	Non-ADP	5	Tender	Single Stage Two Envelope	4th Quarter	15-Apr-25	15-May-25	30-May-25	29-Jul-25	27-Oct-25	Admin
32	Procurement of Plants and related machinery				Services	Local	1581	Non-ADP	1	Tender	Single Stage Two Envelope	4th Quarter	15-Apr-25	15-May-25	30-May-25	29-Jul-25	27-Oct-25	Admin
33	Procurement & repair of Electrical/ Kitchen Appliances				Services	Local	1581	Non-ADP	2	Tender	Single Stage Two Envelope	4th Quarter	15-Apr-25	15-May-25	30-May-25	29-Jul-25	27-Oct-25	Admin
34	Procurement of Crockery & kitchen Items				Services	Local	1581	Non-ADP	1	Tender	Single Stage Two Envelope	4th Quarter	15-Apr-25	15-May-25	30-May-25	29-Jul-25	27-Oct-25	Admin
35	Procurement of Wooden Lockers				Services	Local	1581	Non-ADP	2	Tender	Single Stage Two Envelope	4th Quarter	15-Apr-25	15-May-25	30-May-25	29-Jul-25	27-Oct-25	Admin
	Total								116.3									
	Logistic																	
36	Petrol for Safe City Kasur				Services	Local	1581	Non-ADP	1.8	Direct Procurement	-	1st Quarter						Logistics

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Sr.#	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Million)	Sources of Funds (ADP or Non ADP)	Tentative Estimated cost (Rupees in Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Unit
37	Procurement of Stationery & printing etc				Goods	Local	1581	Non ADP	4	Tender	Single Stage Two Envelope	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	Logistics
38	Procurement of Steel Racks	2			Goods	Local	1581	Non ADP	2	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	Logistics
39	Procurement of Toners for printers	1.5			Goods	Local	1581	Non ADP	3	Tender	Single Stage Two Envelope	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	Logistics
40	Procurement of Uniform, Shoes & Socks for Police Communication Officers & PTOs	26			Goods	Local	1581	Non ADP	60	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	Logistics
41	Procurement of Uniform for Support Staff	0.2			Goods	Local	1581	Non ADP	3.5	Tender	Single Stage Two Envelope	3rd Quarter	16-Jan-25	15-Feb-25	2-Mar-25	1-May-25	30-Jul-25	Logistics
42	Insurance of Official Vehicles (Buses, Cars, Bikes, Command Van etc.)	5			Services	Local	1581	Non ADP	8	Tender	Single Stage Two Envelope	1st Quarter	15-Jul-24	14-Aug-24	29-Aug-24	28-Oct-24	26-Jan-25	Logistics
43	POL for PPKC3 Lahore	70			Services	Local	1581	Non ADP	80	Direct Procurement	-	1st Quarter	15-Jul-24	14-Aug-24	29-Aug-24	28-Oct-24	26-Jan-25	Logistics
44	Procurement of Tyres for Official Vehicles (Buses, Cars, Bikes etc)	10			Goods	Local	1581	Non ADP	10	Tender	Single Stage Two Envelope	4th Quarter	15-Jul-24	14-Aug-24	29-Aug-24	28-Oct-24	26-Jan-25	Logistics
45	Repair & maintenance of Official Vehicles (Buses, Cars, Bikes etc)	30			Services	Local	1581	Non ADP	100	Direct Procurement	Single Stage Two Envelope	2nd Quarter	15-Jul-24	14-Aug-24	29-Aug-24	28-Oct-24	26-Jan-25	Logistics
46	Procurement of Cellular Services	3			Goods	Local	1581	Non ADP	4	Tender	Single Stage Two Envelope	1st Quarter	15-Jul-24	14-Aug-24	29-Aug-24	28-Oct-24	26-Jan-25	Logistics
47	Warehouse Services				Goods	Local	1581	Non ADP	10	Tender	Single Stage Two Envelope	4th Quarter	15-Apr-25	15-May-25	30-May-25	29-Jul-25	27-Oct-25	Logistics
	Total								286.3									
	Traffic																	
48	E-Challan Printing				Goods	Local	1581	Non ADP	93.05	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	Traffic
49	E-Challan Delivery				Goods	Local	1581	Non ADP	120	Direct Procurement	-	2nd Quarter		29-Nov-24	28-Jan-25	28-Apr-25		Traffic
50	Demarcation of Lane, Lines, and Zebra Crossings at Intersections				Works	Local	1581	Non ADP	10	Tender	Single Stage Two Envelope	4th Quarter	15-Apr-25	15-May-25	30-May-25	29-Jul-25	27-Oct-25	Traffic
51	Provision and Installation of Traffic Signal Timers at Intersections				Works	Local	1581	Non ADP	8.5	Tender	Single Stage Two Envelope	4th Quarter	15-Apr-25	15-May-25	30-May-25	29-Jul-25	27-Oct-25	Traffic
52	Provision and Installation of LED Pedestrian Lights				Works	Local	1581	Non ADP	16	Tender	Single Stage Two Envelope	4th Quarter	15-Apr-25	15-May-25	30-May-25	29-Jul-25	27-Oct-25	Traffic
	Total								247.55									
	PMO																	
53	Procurement of 4G SIMs	Procurement of 4G SIMs	1200		Goods	Local		ADP	12,990,199	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	PMO
54	Establishment of Safe Cities Girls Hostel (Revenue Component)				Goods	Local		ADP	140	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	PMO
55	Resamping & Upgradation of PPKC3 Lahore Project				Works	Local		ADP	3500	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	PMO
56	Smart Safe Cities Project Phase-II				Works	Local		ADP	5345	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	PMO
57	Smart Safe Cities Project Phase-II Consultancy				Works	Local		ADP	125	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	PMO
58	Smart Safe Cities Project Phase-II Vehicle Purchase				Works	Local		ADP	96	Tender	Single Stage Two Envelope	4th Quarter	15-Apr-25	15-May-25	30-May-25	29-Jul-25	27-Oct-25	PMO
59	Enhancement of 75- IPNV Sites (GS-7460)	504.5			Works	Local		ADP	75	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	PMO
60	CM Maryam Nawaz Free Wifi	Duplicate Entry	1560		Goods	Local		ADP	325	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	PMO
	Total								8618,990,199									
	O&M																	
61	O&M Field Operations	360			Services	Local	1581	Non ADP	120	PQ	Single Stage Two Envelope	1st Quarter	15-Jul-24	14-Aug-24	29-Aug-24	28-Oct-24	26-Jan-25	O&M
62	Anti Theft Measures	For protection of equipment from theft using welding and locks	2530		Goods	Local	1581	Non ADP	12	Tender	Single Stage Two Envelope	1st Quarter	15-Jul-24	14-Aug-24	29-Aug-24	28-Oct-24	26-Jan-25	O&M
63	Procurement of Generators For Police Stations	Generators For Police Stations	10		Services	Local	1581	Non ADP	17	Tender	Single Stage Two Envelope	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	O&M
64	UPS for Field Sites	UPS for Camera Sites	200		Goods	Local	1581	Non ADP	60	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	O&M
65	Consumables & ToolKits for Building	Toolkits & Consumables for Yearly Consumption			Goods	Local	1581	Non ADP	24.3	Tender	Single Stage Two Envelope	1st Quarter	15-Jul-24	14-Aug-24	29-Aug-24	28-Oct-24	26-Jan-25	O&M
66	Power Cabinets for PTMS	Hanging Power Cabinets for Traffic Camera Sites	150		Goods	Local	1581	Non ADP	15	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	O&M
67	Building 3rd Party Services	Building Equipment and System Corrective & Preventive Maintenance Services from O&M			Services	Local	1581	Non ADP	30.2	Tender	Single Stage Two Envelope	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	O&M
68	Building 3rd Party Parts	Parts for Corrective & Preventive Maintenance of building equipment and systems for annual consumption.			Goods	Local	1581	Non ADP	60	Tender	Single Stage Two Envelope	2nd Quarter	16-Oct-24	15-Nov-24	30-Nov-24	29-Jan-25	29-Apr-25	O&M
69	Bucket Crane	Bucket Cranes for Field Operations of Safe City	2		Goods	Local	1581	Non ADP	34	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	O&M
70	Routers, Switches and Allied Equipment	Routers, Switches and Allied Equipment for Camera Sites and High Sites	150		Goods	Local	1581	Non ADP	52.5	Tender	Single Stage Two Envelope	4th Quarter	15-Apr-25	15-May-25	30-May-25	29-Jul-25	27-Oct-25	O&M
71	Under over Voltage Relay	Under & Over Voltage Relay for Protection of Equipment from Burning	3000		Goods	Local	1581	Non ADP	6.4	Tender	Single Stage Two Envelope	1st Quarter	15-Jul-24	14-Aug-24	29-Aug-24	28-Oct-24	26-Jan-25	O&M
72	Procurement of Air Conditioners and Refrigerant Gas	Procurement of Split Air Conditioners for High Sites for Cooling of Equipment Rooms	180		Goods	Local	1581	Non ADP	50	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	O&M
73	Hiring of services for repair of LCDs, Routers, UPS cards, outdoor speakers, microphones	Hiring of services for repair of LCDs, Routers, UPS cards, outdoor speakers, microphones	1676		Services	Local	1581	Non ADP	11.2	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	O&M
74	Procurement & Repair of Transformers	Repair of faulty transformers and procurement of new transformers for camera sites	30		Services	Local	1581	Non ADP	19.5	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	O&M
75	Procurement of Microwave Wireless devices and allied equipment		200		Goods	Local	1581	Non ADP	26	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	O&M

Sl. No.	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Million)	Sources of Funds (ADP or Non ADP)	Tentative Estimated cost (Rupees in Million)	Procurement Methods	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Unit
76	Procurement of Miscellaneous Services for Operations & Maintenance				Services		1581	Non ADP	20	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	O&M
77	Miscellaneous Works for Operations & Maintenance				Works		1581	Non ADP	20	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	O&M
78	Procurement of Miscellaneous Items for Operations & Maintenance	Miscellaneous tenders as per need during the financial year			Goods	Local	1581	Non ADP	20	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	O&M
79	Petty Procurements	10					1581	Non ADP	5	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	O&M
80	Framework tender for civil works and allied works on camera sites	215			Services	Local	1581	Non ADP	252	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	O&M
81	PPIC3 Kasur Field Sites Maintenance	PPIC3 Kasur Field Sites Maintenance			Services	Local	1581	Non ADP	17	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	O&M
82	PPIC3 Kasur Optical Fiber Maintenance	PPIC3 Kasur Optical Fiber Maintenance			Services	Local	1581	Non ADP	8	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	O&M
83	Access Control Devices and System for MDC and DRC				Services	Local	1581	Non ADP	30	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	O&M
84	Variable message screens for Lahore				Services	Local	1581	Non ADP	98	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	O&M
85	Attendance devices for MDC & DRC				Services	Local	1581	Non ADP	1.5	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	O&M
86	Revamping and O&M of PPIC3 Lahore Project				Services	Local	1581	Non ADP	1000	Tender	Single Stage Two Envelope	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	O&M
	Total								2009.6									
	HR																	
87	RFID Cards, Yofo & Card Holders/ Card Covers	RFID Cards, Card Holders & Card Covers	2000 + 4000		Goods	Local	1581	Non ADP	3.30	Tender	SSTE	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	Admin & HR
88	Procurement for Annual health Insurance Policy	procurement for Annual health Insurance Policy	(PFI/OPD Both)		Services	Local	1581	Non ADP	90	Tender	SSTE	1st Quarter	15-Jul-24	14-Aug-24	29-Aug-24	28-Oct-24	26-Jan-25	Admin & HR
89	Individual Consultancy Services	Day Care Staff			Cons. Services	Local	1581	Non ADP	6	Cons. Services	-	1st Quarter	15-Jul-24	14-Aug-24	29-Aug-24	28-Oct-24	26-Jan-25	Admin & HR
	Total								99.3									
	IT																	
90	Operating system (windows) (15 Server, 40 Workstation) and MS Office				Services	Local	1581	Non ADP	8.00	Direct Contacting		2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	System Admin
91	VMware Hypervisor vCenter and ESX - License				Services	Local	1581	Non ADP	20.00	Tender	SSTE	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	System Admin
92	Vx Rails - Support (Next Business Day Support)				Services	Local	1581	Non ADP	11.00	Tender	SSTE	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	System Admin
93	Firewall				Goods	Local	1581	Non ADP	10.00	Tender	SSTE	4th Quarter	15-Apr-25	15-May-25	30-May-25	29-Jul-25	27-Oct-25	Network Team
94	ISO 27001 Implementation				Services	Local	1581	Non ADP	2.0	Tender	SSTE	3rd Quarter	15-Jan-25	14-Feb-25	1-Mar-25	30-Apr-25	29-Jul-25	Information Security
95	Rack Servers				Goods	Local	1581	Non ADP	17.00	Tender	SSTE	3rd Quarter	16-Jan-25	15-Feb-25	2-Mar-25	1-May-25	30-Jul-25	System Admin
96	IT Services (ISP)				Services	Local	1581	Non ADP	11.00	Direct Contacting		2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	Network Team
97	IT Services (APNIC)				Services	Local	1581	Non ADP	1.00	Direct Contacting		2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	Network Team
98	IT Service (CloudFlare)				Services	Local	1581	Non ADP	1.00	Direct Contacting		2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	System Admin
99	VAPT				Services	Local	1581	Non ADP	1.40	Tender	SSTE	4th Quarter	15-Apr-25	15-May-25	30-May-25	29-Jul-25	27-Oct-25	Information Security
100	WiB Setup				Goods	Local	1581	Non ADP	2	Tender	SSTE	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	Network Team
101	Softwares (Manage Engine AD Audit, Exchange Reporter)				Services	Local	1581	Non ADP	2	Direct Contacting		2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	System Admin
102	FRGT Monitoring Software				Goods	Local	1581	Non ADP	0.65	Direct Contacting		2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	Network Team
103	Internet Edge Router				Goods	Local	1581	Non ADP	2	Tender	SSTE	2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	Network Team
104	OP Manager				Services	Local	1581	Non ADP	0.5	Direct Contacting		2nd Quarter	15-Oct-24	14-Nov-24	29-Nov-24	28-Jan-25	28-Apr-25	System Admin
105	IT Equipment & Misc. Items				Goods	Local	1581	Non ADP	10	Tender	SSTE	3rd Quarter	16-Jan-25	15-Feb-25	2-Mar-25	1-May-25	30-Jul-25	System Admin
106	Nessus Scanner				Services	Local	1581	Non ADP	2	Direct Contacting		3rd Quarter	16-Jan-25	15-Feb-25	2-Mar-25	1-May-25	30-Jul-25	Information Security
107	Acunetix				Services	Local	1581	Non ADP	0.7	Direct Contacting		3rd Quarter	16-Jan-25	15-Feb-25	2-Mar-25	1-May-25	30-Jul-25	Information Security
108	Print Management Software				Services	Local	1581	Non ADP	0.5	Direct Contacting		3rd Quarter	16-Jan-25	15-Feb-25	2-Mar-25	1-May-25	30-Jul-25	System Admin
109	Desktop				Services	Local	1581	Non ADP	10	Direct Contacting		3rd Quarter	16-Jan-25	15-Feb-25	2-Mar-25	1-May-25	30-Jul-25	IT
110	SAN Storage				Services	Local	1581	Non ADP	10	Direct Contacting		3rd Quarter	16-Jan-25	15-Feb-25	2-Mar-25	1-May-25	30-Jul-25	IT
111	SAN Switch + SFP card				Services	Local	1581	Non ADP	2	Direct Contacting		3rd Quarter	16-Jan-25	15-Feb-25	2-Mar-25	1-May-25	30-Jul-25	IT
	Total								124.75									
	Finance																	
112	Individual Consultancy Services				Cons. Services	Local	1581	Non ADP	4	Cons. Services	-	3rd Quarter	16-Jan-25	15-Feb-25	2-Mar-25	1-May-25	30-Jul-25	Finance
113	Financial Software/ERP				Cons. Services	Local	1581	Non ADP	3			3rd Quarter	16-Jan-25	15-Feb-25	2-Mar-25	1-May-25	30-Jul-25	Finance
114	Legal Consultancy Services				Cons. Services	Local	1581	Non ADP	3			3rd Quarter	16-Jan-25	15-Feb-25	2-Mar-25	1-May-25	30-Jul-25	Finance
115	Financial & Tax Consultancy	1.50			Cons. Services	Local	1581	Non ADP	8			3rd Quarter	16-Jan-25	15-Feb-25	2-Mar-25	1-May-25	30-Jul-25	Finance

